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To:   Lt. Paul Baker, Kalamazoo County Sheriff’s Office 

James Rutherford, Calhoun County Public Health Department 
Durk Dunham, Calhoun County Emergency Management 
Lt. Barry Reber, Michigan State Police, Emergency Management 
Mark DuCharme, MDEQ 
Mike Alexander, MDEQ 
Mike McKenzie, City of Battle Creek 
Susan Hedman, U.S. EPA Regional Administrator 
James Sygo, MDEQ 
Cheryl Vosburg, City of Marshall  
Christine Kosmowski, City of Battle Creek 
Linda Buzas, Kalamazoo County 

 
From:   Ralph Dollhopf, U.S. EPA, Federal On-Scene Coordinator 

Date:  8/31/2011 

 Reporting Period: 0700 hours 8/22/2011 through 0700 hours 8/29/2011 

1. Site Data 

Site Number:  Z5JS   Contract Number:   
D.O. Number:     Action Memo Date:   
Response Authority:  OPA   Response Type:  Emergency  
Response Lead:  PRP   Incident Category:  Removal Action  
NPL Status:  Non-NPL   Operable Unit:  
Mobilization Date:  7/26/2010   Start Date:  7/26/2010  
Demobilization Date:    Completion Date:   
CERCLIS ID:     RCRIS ID:  
ERNS No.:     State Notification:  
FPN#:  E10527   Reimbursable Account: 

2. Previous Response Actions and Current Response Governance 

 Previous response actions performed to date may be found in SITREPs #1 through #113. 

 Governance for the project is provided by the U.S. Environmental Protection Agency (U.S. EPA) 
Federal On-Scene Coordinator (FOSC) and the Michigan Department of Environmental Quality 
(MDEQ). The structure of the response is the Incident Command System (ICS), with the FOSC serving 
as the Incident Commander (IC). 

 The Operational Periods covered in this report are: 0700 hours on 8/22/2011 through 0700 hours on 
8/25/2011 and 0700 hours on 8/25/2011 through 0700 hours on 8/29/2011. 

3. Operations 

 This operational phase of the response consisted of: 1) Air Operations; 2) Waste Management; 3) 
Environmental Compliance including Control Point Management; 4) Response Action including 
Overbank Excavation, Overbank Surface Cleanup, and Submerged Oil Recovery in the Kalamazoo 
River; 5) Monitoring; 6) Wildlife Operations; and 7) River Reopening Coordination. 
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3.1 Air Operations Branch 

 During the operational periods, six overflights were conducted for situational awareness.  

3.2 Waste Management Branch 

 3.2.1 Decontamination Unit 

 Personnel focused on implementation of proper decontamination methods, focusing on spot 
decontamination of boats. 

 Equipment and boom decontaminated during the operational periods are presented in Table 1. 

3.2.2 Transportation and Disposal Unit 

 Waste management, characterization, and coordination of transportation and disposal continued 
according to approved plans.  Quantities of oil and debris shipped off site during the reporting period are 
presented in Tables 2 through 5. 

 EPA continued oversight of waste characterization, transportation, and disposal activities including 
composite sampling during live loading operations at the Mile Post (MP) 21.5 Oxbow, Island E, and 
Island F excavation sites.   

3.3 Environmental Compliance Branch 

 3.3.1 Operations and Maintenance (O&M) 

 During the operational periods, Enbridge continued inspections of control points, containment boom 
locations, and protective boom locations.  Teams evaluated boom placement, boom effectiveness, and 
presence of accumulated visible oil or oil-saturated soils.  Daily O&M activity and progress tracking 
information is presented in Table 6. 

 O&M personnel continued to install and enhance surface and subsurface containment as necessary.  
Hard boom, X-Tex curtain, and absorbent boom were installed at existing and new locations throughout 
the Kalamazoo River, the Morrow Lake Delta, and Morrow Lake.  Teams also continued to perform 
sheen sweeps along the Kalamazoo River, the Morrow Lake Delta, and Morrow Lake.   

 Teams completed removal of hard boom and sediment curtain from MP 5.55 to MP 5.8 above Ceresco 
Dam. During removal, light to heavy sheen and oil globules were noted.  Additionally, some small 
amounts of sediment were observed escaping containment.  Removal of bank side absorbent boom was 
initiated. 

3.4 Response Action Branch 

 3.4.1 Overbank Surface Cleanup Group 

 During the operational periods, overbank surface cleanup work was conducted along the Kalamazoo 
River and select islands within the Kalamazoo River.  Enbridge focused on oil recovery in overbank 
ponded areas at MP 11.78 and from MP 22 to MP 36, using stingers and tillers.  Overbank surface 
cleanup progress information is presented in Table 7. 
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3.4.2 Overbank Excavation Group 

 Teams continued site preparation, mobilization, and excavation of the Islands E and F. 

 Teams completed excavation of MP 21.50 Oxbow and began demobilization from the site.  

 Teams continued demobilization from MP 4.50 excavation site.  

 3.4.3 Submerged Oil Recovery and Cleanup Group  

 Submerged oil recovery operations continued on the Kalamazoo River and Morrow Lake Delta 
including areas around the islands at the west end of Morrow Lake Delta.  Recovery operations followed 
the approved submerged oil recovery tool box techniques including flushing and other mechanical 
agitation techniques. 

 During the operational periods, teams conducted site preparation and recovery operations throughout the 
Kalamazoo River, focusing on the area above Ceresco, the Mill Pond, and MP 22 to MP 32.   Teams 
also conducted bulk oil recovery and woody debris removal in the Morrow Lake Delta and the Morrow 
Lake fan area.  Submerged oil recovery and cleanup progress information is presented in Table 8.   

 Teams continued Late Summer 2011 Reassessment poling in areas where submerged oil recovery 
activities have been completed from the confluence of Talmadge Creek and the Kalamazoo River to 
Ceresco Dam, downstream of Ceresco dam, and downstream of the confluence of the Kalamazoo River 
and the Battle Creek River.  Areas of light, moderate, and heavy submerged oil remain throughout these 
areas. 

 Under direction of MDEQ, Enbridge continued to define the nature and extent of remaining impacts of 
the release of crude oil to the sediment and floodplain area of the Talmadge Creek.  Teams collected soil 
cores from the banks of the Talmadge Creek, delineated floodplain areas, and collected ground water 
samples from temporary wells. 

3.5 Monitoring Branch 

 3.5.1 Surface Water and Sediment Sampling 

 Enbridge continued soil, sediment, and surface water sampling in accordance with the MDEQ Sampling 
and Analysis Plan (SAP). Samples collected as reported by Enbridge are provided in Table 9.  

 Enbridge continued to conduct turbidity, dissolved oxygen, temperature, pH, and Oxidation Reduction 
Potential (ORP) monitoring throughout the Kalamazoo River; focusing on active submerged oil 
recovery work locations.  Enbridge also continued qualitative analysis of submerged oil particulates 
using a gabion basket system. 

3.5.2 Air Monitoring and Sampling 

 Enbridge continued to implement the 2011 Community Air Monitoring and Sampling Plan.  Teams 
conducted air monitoring and sampling at work area locations for worker safety, and maintained an odor 
response team.  EPA performed oversight of air monitoring and sampling plan implementation.  Air 
sampling and monitoring information is provided in Tables 9 and 10. 

3.6 Wildlife Branch 

 The Wildlife Branch continued to provide medical health assessment, treatment, and release of 
rehabilitated wildlife under US Fish and Wildlife Service (USFWS) direction. 
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 Throughout the operational periods, the Wildlife Branch conducted turtle trapping and release along the 
Kalamazoo River.  Trapping information is presented in Table 11. 

 The Wildlife Branch performed fish relocation from submerged oil recovery and excavation sites based 
on dissolved oxygen and turbidity monitoring results. 

3.7 River Reopening Coordination Branch 

 Throughout the operational periods, EPA conducted O&M site assessments and conducted assessments 
of sites along the Kalamazoo River, including sheening bank sites. 

4. Planning 

4.1 Situation Unit 

 Situation Unit personnel observed and documented progress in all operational areas, and continued to 
assess areas of interest including locations of oil sheen, oil removal, and decontamination activities.  
Significant observations during the operational periods include: 

o Remedial Investigation work continued along Talmadge Creek. 
o Enbridge removed all the sediment curtain and boom from above Ceresco Dam with the 

exception of two chevron booms immediately upstream of the dam. 
o Dewatering efforts for the area contained within the aqua dam below Ceresco Dam were 

unsuccessful and the aqua dam was removed. 
o Sheen and sediment were observed escaping containment at various locations between MP 15.0 

and MP 16.0 and travelling downstream within the river channel. 
o Enbridge conducted site preparation and excavation of the Islands E and F excavation sites.  

Free-phase oil was observed within the sheet piling containment at the Island E excavation site. 
o Woody debris removal and submerged oil recovery work continued at the Morrow Lake Delta 

and the fan of Morrow Lake.  Enbridge continued using low-grade pressure track-mounted 
excavators for work in the area.  Throughout the operational period, sediment was frequently 
observed breaching containment.   

4.2 Environmental Unit  

 The Recovery Task Force conducted coordination and review of oil recovery activities including 
overbank surface recovery and submerged oil recovery activities.    

 U.S. EPA personnel continued directing Enbridge efforts to estimate the amount of submerged oil after 
the Spring 2011 reassessment. 

4.3   Documentation Unit 

 Documentation Unit personnel continued organization and archiving of electronic and paper files. 

4.4   GIS Support 

 During the operational periods, EPA GIS personnel continued to support operations with the generation 
of site maps. 
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5. Command 

5.1 Safety 

 Safety personnel continued to conduct work site safety inspections, focusing on coring, core logging, 
and water sampling activities associated with the Talmadge Creek Remedial Investigation. 

 Throughout the operational periods, minor incidents occurred, including 3 bee stings, a shoulder injury, 
a fall into the river, 2 cuts, a pulled/strained muscle, 2 vehicle accidents, and a boat accident.  All of the 
affected personnel returned to work.   

5.2 Public Information 

 During these two operational periods, the Public Information Officer (PIO) coordinated media 
interviews and prepared for an upcoming availability session in Kalamazoo County. 

 The number of public inquires reported by EPA and Enbridge for this period is presented in Table 12. 

6. Landowner Environmental Issues 

 Landowner environmental issues reported by Enbridge for the operational periods are presented in Table 
13.  

7. Finance 

 The current National Pollution Funds Center (NPFC) ceiling is $35.7 Million. Approximately 92.8% of 
the ceiling has been spent through August 28, 2011. As of August 21, 2011, the latest average 7-day 
burn rate was $89,472 per day. These cost summaries reflect only EPA-funded expenditures for the 
incident.  A summary of these expenses is presented in Table 14. 

 At the current rate of expenditures, U.S. EPA funding for the project will be depleted in approximately 4 
to 5 weeks. 

8. Participating Entities 

 The Multi-Agency Coordination (MAC) Group continues to meet weekly to discuss the progress of the 
response. Entities participating in the MAC include: 

o U.S. Environmental Protection Agency 
o Michigan Department of Environmental Quality 
o Michigan State Police Emergency Management Division 
o City of Battle Creek 
o City of Marshall 
o Calhoun County Public Health Department 
o Calhoun County Emergency Management 
o Kalamazoo County Public Health Department 
o Kalamazoo County Sheriff 
o Enbridge (Responsible Party) 

 For a list of cooperating and assisting agencies and the congressional presence, see SITREP #51 
(Sections 3.2 and 3.3). 
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9. Personnel On-Site 

 Staffing numbers for the entities and agencies active in the response are presented in Table 14.  

10. Source of Additional Information 

 For additional information, refer to http://www.epa.gov/enbridgespill. For sampling analysis data, see 
http://response.enbridge.com/response/main.aspx?id=13168. 

11. Clean-up Progress Metrics 

Table 1 - Equipment Decontamination 

Location/Media Total 
August 2011 

28 27 26 25 24 23 22 
Frac Tanks 4 0 0 1 0 2 1 0 
Vac Trucks-Tankers 1 0 0 1 0 0 0 0 
Roll-Off Boxes 0 0 0 0 0 0 0 0 
Yellow Iron (light) 1 0 0 0 0 0 1 0 
Yellow Iron (heavy) 12 0 0 1 10 0 0 1 
Jon Boats 3 0 0 1 0 0 0 2 
Air Boats 4 0 0 2 0 0 0 2 
Vehicles 1 0 1 0 0 0 0 0 
Boom (feet) 2475 0 1375 400 0 0 600 100 
Miscellaneous Items 174 0 2 113 50 0 5 4 

 
Table 2 - Soil and Debris Shipped Off Site (as of 8/28/2011) 

Waste Stream Cumulative Disposal Facility 
Haz Soil (yd3) 19,644 Envirosafe (Oregon, OH) 
Non-Haz Soil & Debris (yd3) 
(Excluding Ceresco Dredge) 

37,526 Terra/C&C 

Non-Haz Soil & Debris (yd3) 
(Excluding Ceresco Dredge) 

64,815
Westside Recycling (Three Rivers, 
MI) 

Non-Haz Soil (yd3) 
(Ceresco Dredge Only) 

5,562 EQ/Republic (Marshall, MI) 

Haz Debris (yd3) 12,075
EQ/Michigan Disposal (Wayne, MI) 
and Republic (Marshall, MI) 

Non-Haz Household Debris (ton) 958
EQ/Republic (Marshall, MI); C&C 

Non-Haz Impacted Debris (ton) 4,014
   Shaded and italicized  items are discontinued waste streams. 
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Table 3 – Oil/Water Collected by Location (as of 8/28/2011) 

Location 
Cumulative 

(gallons) 
Division A 5,356,315
Division B 4,868,279
Division C 1,891,406
Division D 121,106
Division E 51,131
Decontamination 2,007,775
Site A 316,464
Other Locations* 1,346,725

Subtotal 15,959,201
 Sludge** 474,215
Total Oil/Water 15,484,986

*    Wildlife Center Operations, Sediment Trap Cleaning, Hydro-Vacuuming. 

** Sludge collected is tracked as a liquid waste inbound; however, after stabilization, the sludge is disposed of as solid waste. Therefore, the volume of sludge in not  
included within the cumulative oil/water totals. Stabilized sludge is included in the solid waste disposal metrics. 

 
Table 4 - Liquid Shipped Off-Site (as of 8/28/2011) 

 

   Shaded and italicized  items are discontinued waste streams. 
   †   Cumulative quantities may not reconcile with previous reports (due to auditing). 
   a   New Age lab water and methanol mix generated by mobile laboratory. 
   *    Treated Non-Haz Water no longer sent to this location.   

 
Table 5 - Oil/Water Remaining On-Site (as of 8/28/2011) 

Item 
Cumulative 

(gallons) 
Oil/Water Collected 15,484,986 
Oil/Water Shipped Off-Site 15,463,886 

Total Oil/Water Remaining On-Site 21,100 
 

Stream Destination Company 
Destination 

Location 

Cumulative 
Volume 

(gallons) † 
Hazardous Water Dynecol Detroit, MI 3,594,579
Non-Haz Water Battle Creek POTW Battle Creek, MI 893,980
Non-Haz Water Dynecol Detroit, MI 913,642
Non-Haz Water Liquid Industrial Waste Holland, MI 333,307
Non-Haz Water Plummer Kentwood, MI 90,000
Oil 
Other Material 

Enbridge Facility Griffith, IN 
766,288

1,405,525
Treated Non-Haz Water Liquid Industrial Waste Holland, MI 370,200
Treated Non-Haz Water Plummer Kentwood, MI 4,976,140
Hazardous Water Safety Kleen a  825
Treated Non-Haz Water* Dynecol Detroit, MI 150,700
Treated Non-Haz Water* Battle Creek POTW Battle Creek, MI 1,968,700

Total 15,463,886
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Table 6 – Daily Activity/Progress 
 August 2011 

28 27 26 25 24 23 22 
Parks Assessment Sites 3 3 3 3 3 3 3
Bridge Assessment Sites 21 21 21 21 21 21 21

High Use Access Points 
Assessment Sites 

 
9

 
9

 
9

 
9

 
9 

 
9

 
9

Operations & Maintenance Site 127 127 127 126 125 120 117
Boom Locations 
     Control Points 

 
12

 
12

 
12

 
12

 
12 

 
12

 
12

     Protective Containment Sites 39 39 39 36 36 36 35
River Erosion Sites 26 26 26 26 26 26 26

Total Surface Hard Boom (ft) 
[Control Point Surface Hard Boom] 

45,375 
 [29,950]

45,375 
[29,950]

45,025 
[29,950]

43,725 
 [29,250]

46,425 
[31,400] 

47,125 
[31,400]

47,125 
[31,400]

 
Table 7 – Overbank Surface Cleanup Progress (as of 8/28/2011) 

 
Tar Patty 

Sites 
Strike
Sites 

Sites Identified for Cleanup 237 57 
Cleanup Complete and Completeness Check Form Signed 174 27 
Percent Complete 73.4% 47.4%

 
Table 8 – Submerged Oil Recovery and Cleanup Progress (as of 8/28/2011) 

Sites Identified for Cleanup 214 
Cleanup Complete and Completeness Check Form Signed 103 
Percent Complete 48.1% 

 
Table 9 – Samples Collected By Enbridge 

Sample Type Total 
August 2011 

28 27 26 25 24 23 22 
Surface Water 17 0 0 0 16 1 0 0 
Private Well 0 0 0 0 0 0 0 0 
Groundwater 28 0 5 4 7 4 5 3 
Sediment 0 0 0 0 0 0 0 0 
Soil 140 0 7 33 16 28 25 31 
Air (Community and 
Odor Complaint) 117

0 19 19 19 20 20 20 

 
Table 10 – Real Time Air Monitoring Counts By Enbridge 

Monitoring Location Total 
August 2011 

28 27 26 25 24 23 22 
Community 2069 120 350 380 329 288 265 337
Odor Response 4 0 0 0 0 0 0 4 
Work Area 1130 0 148 169 216 223 183 191
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Table 11 – Wildlife 

Location/Media Total 
August 2011 

28 27 26 25 24 23 22 
Turtles in Captivity 74 74 72 70 72 79 75 68 
Hatchlings in Captivity 3 3 3 0 19 29 39 52 
Turtles Captured (Oiled) – Field Cleaned 128 14 23 22 17 22 12 18 
Turtles Captured (Oiled) – Admitted to Wildlife Center 46 2 5 7 6 6 12 8 
Turtles Captured (Un-oiled) – Field Released 260 46 47 37 32 51 11 36 
Turtles Released from Captivity 33 0 3 5 13 0 3 9 
Hatchlings Released from Captivity 72 0 0 19 10 13 17 13 

 
Table 12 – Public Inquiries Received by EPA and Enbridge 

Location/Media Total 
August 2011 

28 27 26 25 24 23 22 
Marshall Community Center 32 0 0 3 13 7 3 6 
Oil Spill Public Information Hotline 12 0 0 1 5 3 1 2 
Website 2 1 0 0 1 0 0 0 

Total Public Inquiries 46 1 0 4 19 10 4 8 
 

Table 13 – Landowner Environmental Issues (as of 8/28/2011)* 
Issues this Period Issues Undergoing Evaluation Issues Considered Addressed 

1  14  0 
  *As reported by Enbridge.  Additionally, EPA is in the process of addressing 2 landowner environmental issues. 

 
Table 14 - Financial Summary 

Item 

Expended 
(Cumulative) as 

of 8/28/2011) 
ERRS Contractors   
EQM (EPS50802) T057 $ 1,199,522
 T060 $  213,636
LATA (EPS50804) T019 $ 1,161,082
ER LLC (EPS50905)   T040 $  683,330

Total ERRS Contractors $ 3,257,571
Other Contractors 
Lockheed Martin (EPW09031) – TAGA Support 

 
$ 185,951

T&T Bisso (EPA:HS800008) 
Total Other Contractors

$ 
$ 

882,087
1,068,038  

START Contractor – WESTON (EPS50604)       T030-Response
T032-Sampling 

T037-Doc Support

$ 
$ 
$ 

16,057,518
183,597
952,356

Total START Contractor $ 17,193,471
Response Contractor Sub-Totals $ 21,519,080

EPA Funded Costs: Total EPA Costs $ 5,207,107
Pollution Removal Funding Agreements – Total Other Agencies $ 1,823,682  

Sub-Totals $ 28,549,869
Indirect Cost (16.00%) $ 4,567,979

Total Est. Oil Spill Cost $ 33,117,848
Oil Spill Ceiling Authorized by USCG $ 35,700,000
Oil Spill Ceiling Available Balance $ 2,582,152

  Shaded items are discontinued 
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Table 15 - Personnel On-Site 

Agency/Entity 
August 2011 

28 27 26 25 24 23 22 
U.S. EPA 0 2 5 5 5 6 6 
START 3 49 51 53 51 53 49 
MDEQ 0 0 4 5 4 4 3 
MDEQ Contractors 0 6 9 8 8 7 7 
Calhoun County Public Health 0 0 0 2 0 0 0 
Calhoun County (CC) EM 0 0 0 1 0 0 0 
City of Battle Creek 0 0 0 1 0 0 0 
City of Marshall 0 0 0 1 0 0 0 
Village of Augusta 0 0 0 0 0 0 0 
Kalamazoo County Public Health 0 0 0 1 0 0 0 
Kalamazoo Sheriff 0 0 0 1 0 0 0 
MDCH 0 0 0 1 0 0 0 
USGS 0 0 0 0 0 0 0 
Michigan State Police EMD 0 0 0 0 0 0 0 
Enbridge – Operations 40 108 184 193 196 193 193 
Enbridge – Field 96 573 605 592 582 599 584 
Enbridge – Security & Flaggers 7 7 7 7 7 7 7 
Enbridge – Wildlife and Comm. 7 8 16 19 19 14 15 

Total 153 753 881 890 872 883 864
*Enbridge Operations and Field include Enbridge and contractors as reported by Enbridge  


